

**DOE Alternative Fuel School Bus Program
January 1997 Status Report Summary**

10-Feb-97

Phase 1-FY 1992/1993

State	Number of Vehicles Planned	Fuel Type	Fuel Metering	Vehicle Type	Actual In- Service Date of Vehicles	Vehicles Currently In Service	DOE Funding Amount
AZ	3	CNG	No	School Bus (Transit)	9/94	3	\$66,000
DC	4	CNG	No	School Bus (Transit)	2/93	4	104,000
KY	4	CNG	No	School Bus (Convent.)	4/95	4	68,000
MA	2	CNG	No	School Bus (Transit)	9/93	2	50,607
MD	3	CNG	Yes	School Bus (Transit)	10/93	3	78,200
MD	2	CNG	TBD	School Bus (Transit)	TBD		*
MO	3	CNG	No	School Bus (Transit)	3/94	3	54,000
NM	2	CNG	Yes	School Bus (Transit)	3/94	2	90,972
NM	2	CNG	Yes	School Bus (Transit)	3/94	2	*
NY	5	CNG	Yes	School Bus (Transit)	9/93	5	64,936
NY	2	CNG/Dsl	Yes	School Bus (Transit)	8/93	2	*
PA	1	M100	Yes	School Bus (Transit)	5/94	1	66,200
UT	1	CNG	No	School Bus (Transit)	6/94	1	78,200
UT	3	CNG	No	School Bus (Transit)	8/94	3	*
VT	1	CNG	Yes	School Bus (Transit)	9/96	1	33,197
WV	3	CNG	TBD	School Bus (Convent.)	TBD		45,000
WV	2	CNG	No	School Bus (Transit)	4/92	2	228,000
WV	2	CNG	No	School Bus (Transit)	4/92	2	*
Total	45					40	\$1,027,312

Phase 2-FY 1994

State	Number of Vehicles Planned	Fuel Type	Fuel Metering	Vehicle Type	Actual In- Service Date of Vehicles	Vehicles Currently In Service	DOE Funding Amount
DC	3	CNG	TBD	Jet Vac	TBD		\$45,000
DC	1	CNG	TBD	Dump Truck	TBD		*
IA	4	Soydiesel	Yes	School Bus (Transit)	1-4/94	4	73,200
KY	1	CNG	TBD	Animal Svcs. Truck	TBD		51,000
KY	1	CNG	TBD	Van-body Truck	TBD		*
NC	4	CNG	TBD	School Bus (Transit)	9/96	4	96,812
NV	4	CNG	Yes	Street Sweeper	1/94	4	70,000
NY	2	CNG	Yes	Street Sweeper	8/94	2	86,894
NY	2	CNG	Yes	School Bus (Transit)	4-5/94	2	*
RI	4	CNG	No	School Bus (Convent.)	3/95	4	94,834
VA	3	LPG	TBD	Dump Truck	12/95	3	51,350
VA	1	CNG	TBD	School Bus (Transit)	4/96	1	*
WV	2	CNG	TBD	School Bus (Convent.)	TBD		30,000
Total	32					24	\$599,090

Phase 3-FY 1995

State	Number of Vehicles Planned	Fuel Type	Fuel Metering	Vehicle Type	Actual In- Service Date of Vehicles	Vehicles Currently In Service	DOE Funding Amount
AZ	1	CNG	Yes	Fifth Wheel Tractor	TBD		\$133,800
AZ	1	CNG	Yes	Dump Truck	2/96	1	*
AZ	1	CNG	Yes	Refuse Hauler	TBD		*
CA	3	CNG	Yes	Refuse Hauler	2/96	3	128,000
DC	4	CNG	TBD	Truck	TBD		10,000
IL	2	CNG	TBD	Refuse Hauler	TBD		60,000
MA	4	CNG	TBD	Shuttle Bus	9/95	4	205,000
MD	7	CNG	TBD	HD Truck	TBD		84,000
NV	2	CNG	Yes	Street Sweeper	1/96	2	70,000
PA	1	CNG	Yes	School Bus (Transit)	9/95	1	89,630
PA	1	M100	Yes	School Bus (Transit)	TBD		*
TX	1	LPG	TBD	Recycling Truck	TBD		35,000
WI	1	CNG	Yes	Refuse Hauler	9/95	1	108,512
WI	1	CNG	TBD	Refuse Hauler	TBD		*
WI	1	CNG	TBD	TBD	TBD		*
Total	31					12	\$923,942

Phase 4-FY 1996

State	Number of Vehicles Planned	Fuel Type	Fuel Metering	Vehicle Type	Actual In- Service Date of Vehicles	Vehicles Currently In Service	DOE Funding Amount
AZ	3	CNG	Yes	School Bus (Transit)	9/96	3	\$189,000
CA	2	CNG	TBD	Transit Buses	TBD		184,216
CA	2	LNG	TBD	Refuse Haulers	TBD		*
IL	3	LPG	TBD	Refuse Hauler	TBD		100,000
NY	1	Elect.	TBD	School Bus (Transit)	TBD		65,000
NY	1	CNG	TBD	Sewer Truck	TBD		19,672
NY	2	Ethanol	TBD	HD Truck	TBD		40,000
SC	3	CNG	TBD	Refuse Hauler	TBD		184,000
TX	5	LPG	TBD	HD Truck	TBD		189,000
TX	2	LPG	Yes	Dump Truck	TBD		*
UT	5	CNG	TBD	School Bus (Transit)	4/96-7/96	5	108,000
WI	7	LPG	TBD	HD Vehicles	TBD		75,000
Total	36					8	\$1,153,888

Summary of Data

Phase	DOE Funding Amount	Percent of Vehicles in Service
Phase 1	\$1,027,312	89%
Phase 2	\$599,090	75%
Phase 3	\$923,942	39%
Phase 4	\$1,153,888	22%
Total	\$3,704,232	58%